STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 2212012 Page | &1

TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCo#: 237 SUPPLEMENT#: @ | Category Code: BZZZ CONTINGENCY BALANCE (incl. this change)  $112,440,862.58
COST: $972,512.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH YES |:| NO

) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Hinge K Rebar CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i T : i Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Gonlrset Time; Time A4, Itz Chinge: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:
Furnishing and installing bar reinforcing for CCO 216 - Hinge K closure pour.

Hinge K lies at the interface between the SAS and the YBITS 1 Structures. As originally planned, the Hinge K work was to be
performed in several stages under the YBITS 1 Contract (04-0120M4). CCO 216 (Hinge K Milestones) transferred the Hinge
K work from the YBITS 1 Contract to the SAS Contract to minimize risk to the overall corridor schedule. CCO 216 included
the Contractor’s support costs for furnishing and installing reinforcing steel, but the direct costs were excluded. This change
order pays for the Contractor’'s Subcontractor Harris Salinas to furnish and install rebar as stated in CCO 216.

The total cost of this change order is $972,512.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra (Project
Manager), Wenyi Long (Bridge Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 2/16/12 THIS REQUEST TOTAL TO DATE
) ) . . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 1/12/12 e — $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 1/12/12 AGREED PRICE $972,512.00 $972,512.00
Project Manager: Proj Manager, Ken Terpstra Date 2/17/12 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $972,512.00 $972,512.00
. FEDERAL PARTICIPATION
Environmental: Date
Other i) HQ. Rich Fol Date  2/16/12 |:| PARTICIPATING |:] PARTICIPATING IN PART NONE
Er (Specity):.
P n SR GO ae |:| NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Oth ify): i i j
er (specihy) AFeL Main, LIng Bl DHle TR FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Bstrict Prior Approval By Date [[Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HC:(Issue Appravel By: Date FEDERAL FUNDING SOURGE PERCENT
Resident Efilginger's Signature: Date
2-21-l2-

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



